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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Pay Period End Date:

09.17.2016

Contract Location:
N-8 - HUMBOLDT

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220 HAWKEYE DR

SIOUX CITY IA 51105-2048

Phone:
(712)252-2766

Escrow Agent:

Surety Co:
LIBERTY MUTUAL INSURANCE COMPANY

Counties
RICHARDSON
Project Fed State Highway
Number Project Number Number
13318 000 M-105-1(1008) 008

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Begin End Description
Ref Ref

Post Post

0.00 7.00 BITUMINOUS

PROG

12.17.2015
12.23.2015
01.06.2016

08.12.2016
08.12.2016

Current Contract Amt
$568,502.25

Original Contract Amt
$568,502.25

% Dollar Comp

102%
% Time Comp

120%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment
Project Manager
Jasa, Bill 09.19.2016
Construction Engineer
Halstead, Kerri 09.20.2016
Controller
Burling, Laurie 09.20.2016

Total to Date

Prev to Date

$577,845.10 $431,330.93
$.00 $.00
$577,845.10 $431,330.93
$.00 $.00

$.00 $.00

$.00 $.00
$577,845.10 $431,330.93
-$6,822.00 -$3,411.00
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
-$6,822.00 -$3,411.00
$571,023.10 $427,919.93

District Engineer

Rankin, Robert

Controller

Burling, Laurie

This Estimate

$146,514.17
$.00
$146,514.17
$.00
$.00
$.00
$146,514.17

-$3,411.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$3,411.00

$143,103.17

09.20.2016

09.20.2016
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0004 Pay Period End Date: 09.17.2016 Est Number: 0004 Pay Period End Date:  09.17.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 28,505.00 1.000 28,505.00
0001 0001 0001.08 0.50 2,200.000 1,100.00 MOBILIZATION LS 1.000 28,505.00
BARRICADE, TYPE II BDAY 2,200.000 1,100.00 1.000 28,505.00
4.000 2.00 0.000 0.00
0.000 0.00 0010 0010 8022.20 1.48 6,370.000 9,427.60
0002 0002 0001.10 2.00 52.000 104.00 HYDRATED LIME/WARM MIX ASPHALT EACH 6,370.000 9,427.60
BARRICADE, TYPE Il BDAY 52.000 104.00 6,874.260 10,173.91
80.000 160.00 3,150.580 4,662.86
0.000 0.00 o011 0011 9005.71 44.97 6,170.000 277,464.90
0003 0003 0001.75 1.00 240.000 240.00 ASPHALTIC CONCRETE, TYPE SLX TON 6,170.000 277,464.90
TEMPORARY SIGN DAY EACH 240.000 240.00 6,876.260 309,225.42
78.000 78.00 1,619.490 72,828.47
0.000 0.00 0012 0012 9010.49 54.62 200.000 10,924.00
0004 0004 0001.90 0.50 676.000 338.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 10,924.00
SIGN DAY EACH 676.000 33800 X 0.000 0.00
1,134.000 567.00 0.000 0.00
0.000 0.00 0013 0013 9021.13 463.35 267.540 123,964.66
0005 0005 0002.55 7.00 739.000 5173.00 PERFORMANCE GRADED BINDER (64-34) TON 267.540 123,964.66
OVERLAY BROKEN LINES STA 739.000 5,173.00 296.297 137,289.21
749.110 5,243.77 132.291 61,297.03
0.000 0.00 0014 0014 9053.00 1.23 15,900.000 19,557.00
0006 0006 0002.60 7.00 1,478.000 10,346.00 TACK COAT GAL 15,900.000 19,557.00
OVERLAY SOLID LINES STA 1,478.000 10,346.00 12,372.000 15,217.56
1,488.220 10,417.54 3,265.000 4,015.95
169.380 1,185.66 0015 0015 9053.20 1.87 596.000 1,114.52
0007 0007 0003.10 336.00 20.000 6,720.00 FOG SEAL GAL 596.000 1,114.52
FLAGGING DAY 20.000 6,720.00 308.000 575.96
17.500 5,880.00 60.000 112.20
4.500 151200 0016 0016 9110.01 50.00 50.000 2,500.00
0008 0008 0003.20 450.00 10.000 4,500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 10.000 4,500.00 0.000 0.00
9.000 4,050.00 0.000 0.00
2.000 900.00 0017 0017 9110.02 50.00 50.000 2,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
OPERATED 0.000 0.00
0.000 0.00
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Date: 09.21.2016

Estimate Summary to Contractor Page: 3o0f3
Contract ID:  1318X Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0004 Pay Period End Date: 09.17.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0018 0018 9110.03 50.00 50.000 2,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0019 0019 9110.07 50.00 50.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0020 0020 9179.23 128.04 367.210 47,017.57
COLD MILLING, CLASS 3 STA 367.210 47,017.57
362.070 46,359.45
0.000 0.00
0021 0021 9300.38 1.00 10,829.000 10,829.00
RAP INCENTIVE PAYMENT EACH 10,829.000 10,829.00
4,100.280 4,100.28
0.000 0.00
0022 0022 9300.52 907.00 1.000 907.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 907.00
VD 0.000 0.00
0.000 0.00
0023 0023 L860.50 270.00 1.000 270.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 270.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 9 BITUMINOUS Contracted 568,502.25
Current 568,502.25
In place 577,845.10
This Estimate 146,514.17
Totals for contract Contracted 568,502.25
Current 568,502.25
In place 577,845.10

This Estimate

146,514.17



